


Interstate 35 Corridor Improvement Plan For Expansion to Six Lanes




Estimated Fiscal Year Ready For Construction

- Completed
- Under Construction
- 2010 Prop. 14 Funded
- 2010 ARRA Funded
- 2010 Ready For Construction (Prop. 12 Funded)
- 2011 Ready For Construction (Prop. 12 Funded)
- 2012 Ready For Construction (Unfunded)
- 2013 Ready For Construction (Unfunded)

- Rest Areas**
- Salado Rest Area - Completed
 - Hill County Rest Area 2012 Ready For Construction (Unfunded)

Note:
Construction Segments will have a two to four year construction duration dependent upon length and scope of work.



Updated: June 2010
Updated: April 2010
Updated: February 2010

